

**Critical Decision 3a, Approve Start of Long-Lead Procurement  
for the  
Linac Coherent Light Source  
at the Stanford Linear Accelerator Center**

**Office of Basic Energy Sciences  
Office of Science**

**A. Purpose**

The purpose of this paper is to document the review by the Office of Science Energy Systems Acquisition Advisory Board-equivalent for CD-3a, "Approve Start of Long-Lead Procurement" for the Linac Coherent Light Source (LCLS) project at the Stanford Linear Accelerator Center (SLAC).

**B. Mission Need**

The mission of the Office of Science is "To advance basic research and the instruments of science that are the foundations for DOE's applied missions, a base for U.S. technology innovation, and a source of remarkable insights into our physical and biological world and the nature of matter and energy." The Linac Coherent Light Source (LCLS) project is a unique opportunity for a major advance in carrying out that mission.

The LCLS ranked third in near term priorities in SC's *Facilities for the Future of Science – A Twenty Year Outlook*.

The LCLS will be the world's first x-ray free electron laser (XFEL), serving as a research and development center for XFEL physics in the hard x-ray regime and as a facility for the application of XFEL radiation to experimental science.

The LCLS will be a source of coherent x-radiation with unprecedented intensity and pulse duration. It is based on the SLAC linac, which can accelerate electrons or positrons to 50 billion electron Volts (GeV). The LCLS will utilize the last third of the SLAC linac accelerating electrons up to 14 GeV.

The LCLS will be the first XFEL in the world operating in the 1.5 - 15 Å wavelength range utilizing the first harmonic of the undulator (shorter wavelengths are possible using higher harmonics). The emitted coherent x-rays will have unprecedented brightness with  $10^{12}$  -  $10^{13}$  photons/pulse in a 0.2 - 0.4% energy bandpass and an unprecedented time structure with a design pulse length of less than 230 femtoseconds. The unique characteristics of the LCLS will open new realms of scientific applications in the chemical, materials, and biological sciences.

**C. Pre-requisites for Critical Decisions 3a**

1. Acquisition Execution Plan

The Acquisition Execution Plan was approved by the Under Secretary on October 16, 2002. The acquisition of the LCLS will be conducted through the existing Management and Operating contract with Stanford University. SLAC will execute those parts of the

project associated with conventional facilities and the acceleration and control of the electrons as well as overall system integration and management. The Advanced Photon Source Division at ANL will design and fabricate the undulator and associated systems. The Physics and Advanced Technologies Directorate at LLNL will design, fabricate, qualify, and commission the front-end x-ray optics.

Project activities, which include the long-lead procurements, will be accomplished to the extent feasible using fixed-priced subcontractors competitively selected by SLAC and the collaborating laboratories on the basis of best value, price and other factors.

## 2. Preliminary Safety Assessment Document (PSAD)

A preliminary hazard analysis for the LCLS facility was conducted in June 2002. It identified hazards associated with the design, fabrication, construction, and testing phases the project. The assessment concluded that the LCLS is within the existing safety and operating envelopes, the risks of all hazards will be similar in nature and magnitude to those already found in the present accelerator and synchrotron radiation programs, and the hazard impact will have only the potential for minor on-site and negligible off-site impacts to people or the environment. The PSAD will continue to evaluate hazards and mitigative actions and will be approved prior to start of construction. The project will continue to evaluate hazards and develop controls for the operation and research activities during the development of the Final Safety Assessment Document.

## 3. External Independent Review

An External Independent Review (EIR) of the project was conducted by the Office of Engineering and Construction Management (OECM). OECM contracted with Burns and Roe Enterprises, Inc. to perform the review of the LCLS project in June 2004. A final report was issued August 2004. The project has submitted a corrective action plan to address the recommendations of the EIR team. There were no EIR issues that would preclude proceeding with long-lead procurements.

## 4. Project Management Control System

An Earned Value Management System (EVMS) was implemented for the LCLS project in March 2004. The system was reviewed by the External Independent Review team in June 2004 and concluded the system satisfies established requirements. OECM will evaluate the EVMS for certification in 2005.

## 5. Office of Science Independent Project Review

An Office of Science Independent Project Review was conducted in August 2004. The purpose of the review was to evaluate the project baseline and long-lead procurement readiness. Concerning the long-lead procurements, the Committee concluded that their scope, cost and schedule were reasonable. In addition, the Injector, Linac and Undulator Systems designs were judged to be mature and the Committee recommended that the long-lead procurements should proceed.

**D. Long Lead Procurement Scope and Cost**

The long-lead procurement (LLP) scope includes items from the Injector, Linac and Undulator Systems.

**Injector System**

Drive Laser  
Streak Camera  
System equipment and components  
Sector 20 Injector Facility

Total Injector System LLP Cost      \$16.3M

**Linac System**

BC1 Magnets  
BC2 Magnets  
RF X-band

Total Linac System LLP Cost      \$1.6M

**Undulator System**

Titanium Strongbacks  
Magnet Blocks  
Magnet Poles  
Magnetic Measurement System

Total Undulator System LLP Cost      \$6.0M

FY 2005 budget for LLP is \$30.0M and the total LLP cost is estimated to be \$23.8M.  
Contingency for LLP is \$6.2M or 26%.


**G. Environmental Strategy**

The LCLS will be designed, constructed and operated in compliance with all requirements of the National Environmental Policy Act (NEPA) and its implementing regulations. Design, construction and operation activities have been evaluated in the NEPA Environmental Assessment (EA1426) for the LCLS Project. A Finding of No Significant Impact was issued on February 28, 2003.

Linac Coherent Light Source

Critical Decision - 3a


**Submitted by:**

  
Hanley W. Lee  
Federal Project Director  
Stanford Site Office


12/9/04  
Date

for   
John S. Muhlestein  
Director  
Stanford Site Office

12/10/04  
Date

  
Jeffrey C. Hoy  
LCLS Program Manager  
Office of Basic Energy Sciences  
Office of Science


10 DEC 04  
Date


  
Patricia M. Dehmer  
Director  
Office of Basic Energy Sciences  
Office of Science


10 December 2004  
Date


## Recommendations


The undersigned "Do Recommend" (Yes) or "Do Not Recommend" (No) approval of CD-3a, *Approve Start of Long-Lead Procurement*, for the Linac Coherent Light Source at SLAC as noted below.


 12/10/04  
 ESAAB Secretariat, Office of Major Systems Assessment Date Yes ☒ No ☐

 12/10/04  
 Representative, Non-Proponent SC Program Office Date Yes ☐ No ☐

 12/10/04  
 Representative, Financial Management Division Date Yes ☒ No ☐

 12/10/04  
 Representative, Environmental, Safety and Health Division Date Yes ☒ No ☐

 12/10/04  
 Representative, Security Management. Team Date Yes ☒ No ☐

 12/10/04  
 Representative, Laboratory Infrastructure Division Date Yes ☒ No ☐


\_\_\_\_\_  
 Representative, Grants and Contracts Division Date Yes ☐ No ☐

Linac Coherent Light Source

Critical Decision - 3a

## Approval

Based on the material presented above and at this review, Critical Decision-3a, Start of Long-Lead Procurement, is approved. Therefore, the Office of Basic Energy Sciences may authorize expenditure of FY 2005 Long-Lead Procurement funds for the Linac Coherent Light Source at the Stanford Linear Accelerator Center.

  
 \_\_\_\_\_  
 James F. Decker  
 Director  
 Office of Science

12/10/04  
 Date