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Project Distribution by 
Program

Includes all projects with an approved mission need (Critical Decision 0).

$   0.02B1EH
$   0.01B1LM

$ 40.08B122Sub-Total
$   10.1B3RW

$ 126.74B77EM- Operating Projects

$   1.07B4FE

$ 166.82B199Total DOE

$   0.10B2EE
$   0.43B6NE
$   6.39B34SC
$   7.40B7EM
$ 14.56B64NNSA

Total Project CostTotal ProjectsOrganization 
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100%100%0011EE

100%100%0022FE

57%83%644858Total 

62%77%833748EM – Operating 
Projects

100%100%0022NE

100%100%001919SC

1%33%1113EM

92%74%532331NNSA

% of $$ 
Value with 

Green Status

% of Projects 
with Green 

Status
RedYellowGreen

Number of 
Projects 
Assessed

Project Assessment Summary
Organization

Summary Statistics

The DOE target is that 90% of projects have “Green” status both by number and dollar value.  
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Summary Statistics

Capital Asset Projects Performance Summary
Percentages of Projects and Dollar Value in Acceptable Range 
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Summary Statistics

EM Operating Projects Performance Summary
Percentages of Projects and Dollar Value in Acceptable Range 
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Overall Project 
Assessment

Cost and Schedule Earned 
Value within:  .9 – 1.15

Cost or Schedule Earned 
Value within:  .85 – 1.25

Cost or Schedule Earned 
Value outside of Yellow 
boundaries

Project is expected to 
meet its Cost/Schedule 
Performance Baseline  

Project is at-risk of 
breaching its Cost/ 
Schedule Performance 
Baseline 

Project is expected 
to breach its Cost/ 
Schedule Performance 
Baseline

OECM assessment factors: 
- Data Validity 
- Quarterly Reports
- Project Reviews (EIRs, IPRs)
- How current are the Data? 
- Discussions with Program

and Project Managers
- Other Information (e.g.  

DNFSB)

EV Assessment OECM Assessment= +
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1216OTHER

33RW

1817SC

5911EM

3444NNSA

Minimum Number of 
Certified FPDs(1) Required  

Number of 
Certified FPDs

Program

Federal Project Director
Certification Status

(1)   Incumbent Federal Project Directors must be certified to their appropriate level by May 31, 2006. 
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National Nuclear Security Administration
Defense Programs

Project Name
Federal Project Director name, CPD(Level), phone Site Cost Perf. 

Index

Cost 
Perf. 
Trend

Sched Perf. 
Index

Sched 
Perf. 
Trend

Overall 
Assessment OECM Comments

Purification Project (PPtF) (03-D-122)
Scott Cannon, CPD (3)
(865) 574-2942, CannonSC@y12.doe.gov

Oak Ridge Y-12 $49.2 $49.9 1.01 0.96 RED for
6 Months

Facility construction is complete but the project continues to experience delays in 
the transfer of the facility to operations that will cause the overall project 
completion date to slip from April 2005 to October 2005.  The delay in 
completion may cause the final cost to exceed the approved baseline cost.

Building 12-64 Production Bays Upgrade (05-D-401)
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $44.1 $44.1 0.99 0.99 RED for
2 Months

The schedule has slipped due to an increased effort reviewing the project cost, 
schedule and final design to assure an accurate government cost estimate.  Bids 
are undergoing technical evaluation.  The performance baseline is in jeopardy.

Weapons Evaluation Test Laboratory (01-D-126)
Dawn Harder, CPD(2)
(505) 845-6314, dharder@doeal.gov

Pantex Plant $23.5 $23.5 1.09 0.95 RED for
5 Months

Project delays in obtaining certification of the "vault type room" and an 
underestimation of equipment relocation has delayed the project schedule to the 
extent that there are now impacts on operations.  A baseline change proposal 
has been submitted requesting an eleven month schedule extension to May 2006 
with no increase in cost.  The baseline change will require S-2 approval.  

Building 12-44 Production Cells Upgrade (04-D-126)
Montrell Harris, CPD(2)
(806) 477-4257, mharris@pantex.doe.gov

Pantex Plant $15.9 $20.8 1.10 0.52 RED for
3 Months

S-2 approved a new baseline on May 18, 2005.  Construction remains behind 
schedule due to unforseen site conditions & poor contractor performance & 
inadequate staffing.  The contractor's recovery plan continues to be 
unsatisfactory.  Project is not expected to be completed within approved cost and 
schedule.

Gas Transfer Capacity Expansion (03-D-121)
Robert Schmidt, CPD(3)
(816) 997-3922, rschmidt@kcp.com

KCP $17.1 $17.1 1.08 0.99 RED for
5 Months

Schedule slip due to a delay in receipt of the 5-axis machines.  A European 
supplier has now been identified who can meet the performance requirements. 
As a result of production schedule changes NNSA plans to reduce the number of 
machines from 2 to 1. Project completion date will be extended by 14 months. S-
2 approval is required.

National Nuclear Security Administration
Defense Programs

Project Name
Federal Project Director name, CPD(Level), phone Site Cost Perf. 

Index

Cost 
Perf. 
Trend

Sched Perf. 
Index

Sched 
Perf. 
Trend

Overall 
Assessment OECM Comments

Highly Enriched Uranium Materials Facility (01-D-124)
Scott Cannon, CPD(3)
(865) 574-2942, cannonsc@y12.doe.gov

Oak Ridge Y-12 $251.2 $334.6 0.88 0.91 Y
for 2 Months

 S-2 approved a new baseline on May 18, 2005.  The required Congressional 
notification is pending.  The EVMS data is not reflective of the current 
performance baseline.  Project will return to green status once the recent 
baseline change has been incorporated into the project baseline.  Work is 
progressing on the DBT implementation and project should have cost and 
schedule impacts formalized within the next few months.  Construction is 
proceeding and subcontractor has recovered 8 of the 10 week weather delay.

CGR-1.5.06-Waste Management Mitigation TA 50/54.5 (01-D-703)
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $32.8 $31.4 1.05 0.86 Y
for 2 Months

Design and delivery of waste storage tank are behind schedule.  A corrective 
action plan is being prepared to recoup the delay.

SNM Component Requalification Facility (03-D-123)
Montrell Harris, CPD(2)
(806) 477-4257, mharris@pantex.doe.gov

Pantex Plant $23.6 $19.5 0.99 0.89 Y
(Green last month)

Behind schedule in delivery & testing of the workstations.  Corrective actions are 
being developed.

Yellow Projects

Original TPC 
at CD-2 ($M) Current Approved TPC ($M)

Red Projects

Original TPC 
at CD-2 ($M) Current Approved TPC ($M)
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Project Name
Federal Project Director name, CPD(Level), phone Site

Original TPC 
at CD-2 ($M) Current TPC ($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 
Trend

Overall 
Assessment OECM Comments

Waste Treatment and Immobilization Plant, (2012:01-D-416)
John Eschenberg
(509) 376-3681, John_R_Eschenberg@orp.doe.gov ORP $5,781.0 $5,781.0 0.97 0.96

RED for 6 months
(Yellow previous 1 

month)

Project will not be completed within current cost and schedule baseline.   An 
updated cost and schedule estimate is being developed and reviewed.  Changes 
will require S-2 level decision.

Depleted Uranium Hexafluoride 6 Conversion, (UE D&D:02-U-101)
Jack Zimmerman
(859)219-4017, jack.zimmerman@lex.doe.gov

Portsmouth &
Paducah $326.9 $326.9 X X First month 

YELLOW 

CD-2A/3A was approved in July 2004, CD-3B was approved in February 2005.  
In the Pre ESAAB for CD-2/3 meeting EM stated that that contractor 
performance continues to be a concern. EM is currently correcting issues related 
to Earned Value Reporting for this project.    

ENVIRONMENTAL MANAGEMENT
(Budget Line-Items)

Red - Yellow Projects
Projects past Critical Decision 2 (approved performance baseline) and > $20M
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Project Name
Federal Project Director name, CPD(Level), phone Site TPC Closure ($M)

TPC
Near Term 

Contract Baseline 
($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 
Trend

Overall 
Assessment OECM Comments

Soil and Water Remediation - Environmental Restoration and Site Support - 
Miamisburg, (2006:OH-MB-0030)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov
Christopher White
(513) 246-0067; christopher.white@ohio.doe.gov

OH-Miamisburg $168.5 $34.3 0.77 1.00

RED
for 7 months

(Yellow previous 
8 months)

Cost variance is due to added scope associated with the new sewage treatment 
plant installation and additional soil remediation activities.  Formal approval of the 
baseline change is pending contract change negotiations. 

Radioactive Liquid Tank Waste Stabilization and Disposition, 
(2035:ORP-0014)
1. TBD
2.  Delmar Noyes
     (509) 376-5166, delmar_l_noyes@orp.doe.gov

ORP $26,400.0 -$                      0.94 0.96
RED for 2 months
(YELLOW for 8

previous months)

Cost and schedule performance continues to be on a downward trend due to 
technical issues associated with vapors resulting in very poor productivity of tank 
operations.  These issues, in addition to permitting issues, continue to negatively 
impact cost and schedule performance.

SNF Stabilization and Disposition, (2012:RL-0012)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov
Paul Pak
(509) 376-4798, Paul_M_Pak@rl.gov

Richland $1,749.6 -$                      0.77 0.98 RED for
18 months

Project continues to experience problems with sludge containerization, poor 
underwater visibility and debris hindering sludge removal. Technical 
enhancements are being implemented.  

Nuclear Facility D&D-Portsmouth, (UE D&D:PO-0040) 
TBD Portsmouth $4,132.7 -$                      X X

RED for 3 months
(Yellow previous 2 

months)

EM has not corrected issues related to Earned Value Reporting for the past 6 
months.

Solid Waste Stabilization and Disposition, (UE D&D:PO0013)
TBD Portsmouth $352.9 -$                      X X

RED for 3 months
(Yellow previous 2 

months)

EM has not corrected issues related to Earned Value Reporting for the past 6 
months.

Nuclear Facility D&D-Paducah, (UE D&D:PA-0040) 
TBD Paducah $2,739.8 -$                      0.70 0.78

RED for 3 months
(Yellow previous 2 

months)

Cost variance is partly due to a change in characterization of scrap metal 
turnings, which now requires that the turnings be treated and disposed at 
Envirocare. Original cost estimation was based on a less costly characterization 
of low level waste for disposal at NTS. The unfavorable schedule variance is due 
to historical suspension of waste shipments.

Solid Waste Stabilization and Disposition, (UE D&D:PA-0013) 
TBD Paducah $329.7 -$                      X X

RED for 3 months
(Yellow previous 2 

months)

EM has not corrected issues related to Earned Value Reporting for the past 6 
months.

Soil and Water Remediation - Melton Valley, (2006:OR-0030)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov
Vince Adams
(865) 576-1803, adamsv@oro.doe.gov

Oak Ridge $352.1 -$                      0.92 0.96 RED for 3 months  
The cost to complete is expected to increase by $45M due primarily to 
unanticipated costs for hydrologic isolation activities required to prevent migration 
of contamination. 

Project Name
Federal Project Director name, CPD(Level), phone Site TPC Closure ($M)

TPC
Near Term 

Contract Baseline 
($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 
Trend

Overall 
Assessment OECM Comments

Solid Waste Stabilization & Disposition - Fernald, (2006:OH-FN-0013)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov
John Sattler
(513) 648-3145, john.sattler@fernald.gov

OH-Fernald $1,489.4 $734.6 0.91 0.96 YELLOW for 5 
months

Silo 1 and 2 waste will be shipped to an interim storage facility in Texas instead 
of Nevada Test Site.  Project scope change needs to be formally approved and 
strategy for ultimate disposition of Silo waste developed.  Unfavorable cost and 
schedule variances have been attributed to Silos 1 and 2 not being in full 
operations.  It is unlikely that schedule variance will be recovered, but some 
efficiencies are expected during D&D.

Nuclear Facility D&D - East Tennessee Tech. Park (UE D&D:OR-0040)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov
Donna Perez, 
(865)576-8625, z*p@bechteljacobs.org

Oak Ridge $1,837.9 -$                      0.98 0.96 First month 
YELLOW

Project has experienced higher than anticipated costs related to D&D work and 
engineering. The team is evaluating a request for equitable adjustment (REA) and 
preparing to negotiate. The team anticipates that the negotiations will lead to a 
baseline change.

Nuclear Facility D&D - Columbus (West Jefferson), (2006:OH-CL-0040)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov

OH-Columbus $31.6 $29.5 0.81 0.93 YELLOW
for 3 months

This project has steadily improved its schedule performance and EM expects 
overall site remediation to be completed ahead of the November 2005, target 
completion date.  However, cost performance has become a concern due to 
unplanned work primarily associated with disposition of increased soil volumes.  

ENVIRONMENTAL MANAGEMENT
(Operating Projects) Yellow Projects

Red ProjectsENVIRONMENTAL MANAGEMENT
(Operating Projects)
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National Nuclear Security Administration

Defense Programs

Project Name
Federal Project Director name, CPD(Level), phone Site Cost Perf. 

Index
Cost Perf. 

Trend
Sched Perf. 

Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

National Ignition Facility (96-D-111)
Scott Samuelson, CPD(4)
(925) 423-0593, scott.samuelson@oak.doe.gov

$1,073.6 $2,248.1 1.00 0.99

NIF Demonstration Program
Scott Samuelson, CPD(4)
(925) 423-0593, scott.samuelson@oak.doe.gov

$1,200.0 $1,254.3 - -

Terascale Simulation Facility (00-D-103)
Sam Brinker, CPD(3)
(925) 422-0710, samuel.brinker@oak.doe.gov

LLNL $95.3 $94.1 1.00 1.02 G

Engineering Technology Complex Upgrade (02-D-105)
Barry Williams, CPD(3)
(925) 422-0813, barry.williams@oak.doe.gov

LLNL $27.7 $27.6 1.02 1.02 G

Building 431 Demolition Project
Sam Brinker CPD(3)
(925) 423-7729, samuel.brinker@oak.doe.gov

LLNL $12.0 $12.0 1.10 1.03 G

Microsystems and Engineering Sciences Applications (01-D-108)
Jeanette Norte, CPD (4)
(505) 845-4435, jnorte@doeal.gov

Sandia - NM $518.5 $517.3 1.03 0.99 G

Z-Machine refurbishment Project (XX-D-XXX-34)
Frank White, CPD (3)
(505) 845-4877, fwhite@doeal.gov

Sandia - NM $90.4 $90.4 0.99 0.96 G

Test Capabilities Revitalization (Phase I) (04-D-101)
Wayne Evelo, CPD(3)
(505) 845-5501, wevelo@doeal.gov

Sandia - NM $47.3 $47.2 1.03 0.96 G

Exterior Communications Infrastructure Modernization (04-D-102)
Wayne Evelo, CPD(3)
(505) 845-5501, wevelo@doeal.gov

Sandia - NM $25.2 $25.2 1.01 0.95 G

New Master Substation (04-D-203-1)
Dawn Harder, CPD(2)
(505) 845-6314, dharder@doeal.gov

Sandia - NM $8.8 $8.8 1.03 0.98 G

Highly Enriched Uranium Materials Facility (01-D-124)
Scott Cannon, CPD(3)
(865) 574-2942, cannonsc@y12.doe.gov

Oak Ridge Y-12 $251.2 $334.6 0.88 0.91
Y for

2 months

 S-2 approved a new baseline on May 18, 2005.  The required Congressional 
notification is pending.  The EVMS data is not reflective of the current 
performance baseline.  Project will return to green status once the recent 
baseline change has been incorporated into the project baseline.  Work is 
progressing on the DBT implementation and project should have cost and 
schedule impacts formalized within the next few months.  Construction is 
proceeding and subcontractor has recovered 8 of the 10 week weather delay.

Purification Project (PPtF) (03-D-122)
Scott Cannon, CPD (3)
(865) 574-2942, CannonSC@y12.doe.gov

Oak Ridge Y-12 $49.2 $49.9 1.01 0.96 RED for
6 Months

Facility construction is complete but the project continues to experience delays 
in the transfer of the facility to operations that will cause the overall project 
completion date to slip from April 2005 to October 2005.  The delay in 
completion may cause the final cost to exceed the approved baseline cost.

Compressed Air Upgrades Project (05-D-601)
Anna Beard, CPD(3)
(865) 241-8326, beardav@y12.doe.gov

Oak Ridge Y-12 $21.4 $22.0 1.08 0.98 G

National Security Sciences Building (NSSB) (03-D-102-LANL-NSSB)
Everett Trollinger, CPD(3)
(505) 667-0281, etrollinger@doeal.gov

LANL $97.6 $96.6 1.02 0.92 G

CGR-1.1 Physical Damage & Destruction
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $95.4 $95.4 1.01 1.00 G

NMSSUP (Phase I) (99-D-132-LANL)
Jesus Amezquita
(505) 667-2268, jamezquita@doeal.gov

LANL $74.0 $73.7 0.97 0.96 G Project completed within budget and on schedule, will be removed from next 
months report

CGR-1.2 Restoring Services
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $50.2 $50.2 1.00 0.97 G

CGR-1.4 Re-Entry Plan - Resuming Operations
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $32.9 $32.9 1.00 0.99 G

CGR-1.5.06-Waste Management Mitigation TA 50/54.5 (01-D-703)
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $32.8 $31.4 1.05 0.86 Y
for 2 Months

Design and delivery of waste storage tank are behind schedule.  A corrective 
action plan is being prepared to recoup the delay.

CGR-1.5.05-Part-Site-Wide Alarm System Replacement (01-D-701)
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $28.4 $27.9 1.01 1.03 G

Power Grid Infrastructure Upgrade (05-D-602)
Lloyd Smith, CPD(2)
(505) 664-4235, lsmith@doeal.gov

LANL $20.0 $19.9 0.95 1.00 G

Projects past Critical Decision 2 (approved performance baseline)

Original TPC 
at CD-2 ($M) Current Approved TPC ($M)

LLNL G
(Red last month) The NIF project has revised the baseline and has resumed reporting.
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National Nuclear Security Administration

Defense Programs

Project Name
Federal Project Director name, CPD(Level), phone Site Cost Perf. 

Index
Cost Perf. 

Trend
Sched Perf. 

Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Building 12-64 Production Bays Upgrade (05-D-401)
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $44.1 $44.1 0.99 0.99 RED for
2 Months

The schedule has slipped due to an increased effort reviewing the project cost, 
schedule and final design to assure an accurate government cost estimate.  Bids
are undergoing technical evaluation.  The performance baseline is in jeopardy.

SNM Component Requalification Facility (03-D-123)
Montrell Harris, CPD(2)
(806) 477-4257, mharris@pantex.doe.gov

Pantex Plant $23.6 $19.5 0.99 0.89 Y
(Green last month)

Behind schedule in delivery & testing of the workstations.  Corrective actions are 
being developed.

Weapons Evaluation Test Laboratory (01-D-126)
Dawn Harder, CPD(2)
(505) 845-6314, dharder@doeal.gov

Pantex Plant $23.5 $23.5 1.09 0.95 RED for
5 Months

Project delays in obtaining certification of the "vault type room" and an 
underestimation of equipment relocation has delayed the project schedule to the 
extent that there are now impacts on operations.  A baseline change proposal 
has been submitted requesting an eleven month schedule extension to May 
2006 with no increase in cost.  The baseline change will require S-2 approval.  

Building 12-44 Production Cells Upgrade (04-D-126)
Montrell Harris, CPD(2)
(806) 477-4257, mharris@pantex.doe.gov

Pantex Plant $15.9 $20.8 1.10 0.52 RED for
3 Months

S-2 approved a new baseline on May 18, 2005.  Construction remains behind 
schedule due to unforseen site conditions & poor contractor performance & 
inadequate staffing.  The contractor's recovery plan continues to be 
unsatisfactory.  Project is not expected to be completed within approved cost 
and schedule.

Stockpile Management Restructuring Initiative, KC (99-D-127)
Mike Roberts, CPD(3)
(816) 997-3908, mroberts@kcp.com

KCP $139.5 $138.9 1.00 1.00 G

Gas Transfer Capacity Expansion (03-D-121)
Robert Schmidt, CPD(3)
(816) 997-3922, rschmidt@kcp.com

KCP $17.1 $17.1 1.08 0.99 RED for
5 Months

Schedule slip due to a delay in receipt of the 5-axis machines.  A European 
supplier has now been identified who can meet the performance requirements. 
As a result of production schedule changes NNSA plans to reduce the number of
machines from 2 to 1. Project completion date will be extended by 14 months. S-
2 approval is required.

Tritium Extraction Facility (98-D-125)
Clay Ramsey
(803) 208-2697, clay.ramsey@srs.gov

SRS $401.0 $506.4 1.03 0.96 G

OMEGA EP (XX-D-XXX-47)
Richard Thorpe, CPD(2)
(301) 903-3805, richard.thorpe@nnsa.doe.gov

Rochester $76.5 $76.5 1.00 1.01 G

Electrical Power Sys. Safety, Comm. & Bus Upgrades (02-D-107)
Kevin Thornton
(702) 295-1541, thornton@nv.doe.gov

NTS $16.7 $16.5 1.01 0.96 G

National Nuclear Security Administration

Defense Programs

Project Name
Federal Project Director (certification level C-x, name, phone) Site

Chemistry & Metallurgy Research Facility (CMR) Replacement Project (04-D-125)
Herman Le Doux, CPD(4)
(505) 667-9875, hledoux@doeal.gov

LANL $420.0 to $955.0 $745.0 to $975.0

NUMSSUP (Phase II) 05-D-170-01)
Jesus Amezquita
(505) 667-2268, jamezquita@doeal.gov

LANL $130.0 to $240.0 to

LANSCE Refurbishment Project
Kirk Levedahl
(202) 586-1276, kirk.levedahl@nnsa.doe.gov

LANL $165.0 to $238.0 to

TA-55 Infrastructure Reinvestment Project (06-D-140-02)
Jesus Amezquita
(505) 667-2268, jamezquita@doeal.gov

LANL $125.0 to $195.0 to

Radioactive Liquid Waste Treatment Facility Upgrade (06-D-140-03)
Ivan Trujillo
(505) 667-4664, itrujillo@doeal.gov

LANL $56.0 to $86.0 to

TA-55 Radiography Facility (06-D-140-01)
Eugene Colton, CPD(2)
(505) 667-4241, ecolton@doeal.gov

LANL $20.0 to $65.0 to

Security Perimeter Project (05-D-701-LANL)
Lloyd Smith, CPD(2)
(505) 667-4235, lsmith@doeal.gov

LANL $24.3 to $32.0 $19.5 to $24.0

NSSB Phase II LASO Office Building (03-D-102B)
Everett Trollinger, CPD(3)
(505) 667-0281, etrollinger@doeal.gov

LANL $7.0 to $10.0 to

DARHT 2nd Axis Refurbishment & Commissioning
Kirk Levedahl
(202) 586-1276, kirk.levedahl@nnsa.doe.gov

LANL $78.3 to $96.0 $78.3 to $96.0

Projects past Critical Decision 2 (approved performance baseline)

Original TPC 
at CD-2 ($M) Current Approved TPC ($M)

Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

CD-0
TPC Range ($M)

CD-1
TPC Range ($M) OECM Comments

CD-0 Approved July 16, 2002
CD-1 Approved May 18, 2005
CD-2a/CD-3a EIR planned for August 8-15, 2005 for Phase A (Radiological Laboratory Utility Office Building)
CD-2b/CD-3b planned for 1QFY07 for Phases B and C (Special Facility Equipment and Nuclear Facility)
CD-0 Approved  August 22, 2003
CD-1 TBD
CD-2 TBD         
CD-0 ESAAB held June 23, 2005, AE approval has not been given
CD-1a planned for April 2006
CD-1 (multiple) planned for FY06 - FY07
CD-0 Approved December 6, 2004
CD-1 planned 2Q FY06
Multiple CD-2 dates planned from FY06 - FY07             
CD-0 Approved September 30, 2004
CD-1 planned October 2005
CD-2 planned for December 2006
CD-0 Approved December 20, 2004 (PRECONCEPTUAL EST RANGE:  $20M - $65M)
CD-1 planned FY06
CD-2/CD-3 planned for November 2006 (Planned as Design-Build Acquisition)
CD-0 Approved September 5, 2003
CD-1 Approved December 19, 2003
CD-2/3 Approved August 3, 2005 (TPD:  $24.4M)  Will begin reporting in September

CD-0 Approved July 8, 2003
Project currently on hold pending resolution of funding reprogramming request.

DARHT is Dual Axis Radiographic Hydrotest Facility
CD-0 approved on December 29, 2004 prior to ME-20 review which was completed on March 31, 2005.
(Pre-conceptual cost range:  $78.25M - $96M)
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National Nuclear Security Administration

Defense Programs

Project Name
Federal Project Director (certification level C-x, name, phone) Site

Criticality Experiments Facility (formerly TA-18 Mission Relocation) Project (04-D-
128)
Clayton Barrow, CPD(2)
(702) 295-7960, barrow@nv.doe.gov

LANL &
NTS $126.0 to $148.0 $115.0 to $139.0

NTS Fire Stations No. 1 & No. 2 Replacement Project (06-D-402)
Kevin Thornton, CPD(2)
(702) 295-1541, thornton@nv.doe.gov

NTS $25.2 to $30.2 $25.2 to $30.2

Building B-3 Remediation, Restoration and Upgrade (06-D-404)
John Mallin, CPD(1)
(702) 295-1770, mallin@nv.doe.gov

NTS $18.5 to $19.5 to

Uranium Processing Facility (06-D-140 PED RTBF)
Harry Peters, CPD(4)
(865) 576-6812, petershe@yso.doe.gov

Oak Ridge Y-12 $600.0 to $1,100.0 to

Security Improvements Project (05-D-170)
Scott Cannon, CPD(3)
(865) 574-2942, cannonsc@y12.doe.gov

Oak Ridge Y-12 $170.0 to $248.0 to

Steam Plant Life Extension (05-D-160-02)
Anna Beard, CPD(3)
(865) 241-8326, beardav@yso.doe.gov

Oak Ridge Y-12 $47.7 to $60.0 $43.3 to $54.7

Beryllium Capability (BeC) Project (05-D-402)
Robert Hamby
(865) 576-9281, hambyre@yso.doe.gov

Oak Ridge Y-12 $40.0 to $53.0 $23.7 to $31.6

Potable Water System Upgrade (06-D-160-4)
Anna Beard, CPD(3)
(865) 241-8326, beardav@yso.doe.gov

Oak Ridge Y-12 $28.0 to $45.0 to

NIF Cryogenic Target System
Hannibal Joma
(925) 422-0830, Hannibal.Joma@oak.doe.gov

LLNL $55.0 to $60.0 to

Tritium Facility Modernization (03-D-103-040/06-D-403)
Paul Ko, CPD(2)
(925) 423-7729, paul.ko@oak.doe.gov

LLNL $13.3 to $15.3 $13.3 to $15.3

Component Evaluation Facility (05-D-140-03)
Montrell Harris, CPD(2)
(806) 477-4257, mharris@pantex.doe.gov

Pantex Plant $101.0 to $135.0 to

Electrical Distribution System Upgrade (EDSU) (06-D-601/06-D-160-03)
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $9.6 to $13.3 $9.6 to $13.4

High Explosive Pressing Facility (04-D-103-02)
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $45.0 to $56.0 $45.0 to $56.0

Gas Main and Distribution System Upgrade (06-D-602/05-D-160-04)
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $8.9 to $10.2 to

High Pressure Fire Loop, Zone 12 (06-D-160-01)
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $15.0 to $21.2 to

Impact-Resistant Bunkers Project
Johnnie Guelker, CPD(3)
(806) 477-3183, jguelker@pantex.doe.gov

Pantex Plant $175.0 to $200.0 to

Test Capabilities Revitalization (Phase II) (05-D-140-02)
Wayne Evelo, CPD(3)
(505) 845-5501, wevelo@doeal.gov

Sandia - NM $60.0 to $70.0 $64.7 to $74.3

Heating System Modernization, TA-1(05-D-160-01)
Dawn Harder, CPD(2)
(505) 845-6314, dharder@doeal.gov

Sandia - NM $54.0 to $63.5 $54.0 to $63.5

Building 942 Renovation (Integrated Facilities for the Fabrication of Metal, Plastic, & 
Ceramic Micro- & Nano-Systems)
Roke Muna, CPD(3)
(505) 845-6165, rmuna@doeal.gov

Sandia - CA $24.5 to $26.6 to

Consolidate/Renovate Computing Facilities
Robert Schmidt, CPD(3)
(816) 997-3922, bob.schmidt@nnsa.doe.gov

KCP $27.0 to $32.0 to

Replace Main Switchgear (06-D-160-02)
Mike Roberts, CPD(3)
(816) 997-3908, mroberts@doeal.gov

KCP $14.3 to $19.8 to

CD-0 Approved August 8, 2002
CD-1 Approved June 14, 2004
CD-2a/3a Approved April 2005
CD-2b/3b EIR planned for August 15-20, 2005
CD-0 Approved November 23, 2004
Acquisition Strategy Approved April 13, 2005
Full CD-1 Approved May 3, 2005
CD-0 Approved June 30, 2004
CD-1 planned for 1QFY06
CD-2/CD-3 planned for September 2006

Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

CD-0
TPC Range ($M)

CD-1
TPC Range ($M) OECM Comments

CD-0 Approved December 17, 2004
CD-1 planned for February 2006 but working toward December 2005
CD-2 planned for June 2007
CD-3 planned for November 2008

CD-0 Approved January 12, 2004
The ~ $170M is based on the revised Program Requirements that re-focused the scope towards ARGUS implementation and construction of a new 
Central Alarm Station/Secondary Alarm Station
CD-1 planned for TBD
CD-2 planned for March 2007
CD-3 planned for September 2007

CD-0 Approved November 13, 2003
CD-1 Approved October 20, 2004
CD-2/3a EIR planned for October 10-15, 2005            
CD-3b planned for September 2007
CD-0 Approved May 1, 2000
CD-1 Approved June 2, 2005.  Design efforts are underway.
CD-2 planned for January 2006           
CD-0 Approved August 2004
CD-1 planned for September 2005
CD-2 planned for January 2007       
CD-0 Approved December 2003
CD-1 planned for September 27, 2005
CD-2 planned for March 2006
CD-0 Approved December 19, 2001
CD-1 Approved October 3, 2003
CD-2 EIR planned for August 22-26, 2005
CD-0 Approved August 2004
CD-1 planned for August 2005
CD-2 planned for February 2007              

Congress added $10M additional PED funds in the FY 05 budget appropriations bill to begin planning and design for impact-resistant bunkers at the 
Pantex Plant in Texas.

CD-0 Approved October 28, 2003
CD-1 Approved September 2004
CD-2 EIR planned for August 22-26, 2005
CD-0 Approved August 8, 2003
CD-1 Approved for May 24, 2005
CD-2 planned for June 2006
CD-0 Approved November 20, 2003
CD-1 planned for August 2005
CD-2/CD-3 planned for March 2006
CD-0 Approved September 2004
CD-1 planned for November 2005
CD-2 planned for September 2006                

CD-0 Approved December 2002
CD-1 Appproved May 27, 2005
CD2a (TS-III Facilities); Planned for 3QFY06
CD-0 Approved December 2003
CD-1 Approved March 9, 2005
CD-2 EIR planned for September 7-13, 2005
CD-0 Approved November 19, 2004
CD-1 planned November 2005
CD-2 planned for Feb 2007  
CD-3 planned for September 2007       
CD-0 Approved October 10, 2004
CD-1 planned for September 2005
CD-2 planned for June 2007
CD-0 Approved September 2004
CD-1 planned for September 2005
CD-2 planned for May 2006            
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National Nuclear Security Administration

Nuclear Nonproliferation

Project Name
Federal Project Director (certification level C-x, name, phone) Site Cost Perf. 

Index
Cost Perf. 

Trend
Sched Perf. 

Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Seversk Plutonium Production Elimination Program
Ken Chacey, CPD(4)
(301) 903-1456, Ken.Chacey@nnsa.doe.gov

Russia $387.3 $387.3 1.00 0.99 G

National Nuclear Security Administration

Nuclear Nonproliferation

Project Name
Federal Project Director (certification level C-x, name, phone) Site

Mixed Oxide Fuel Fabrication Facility
Marty Newdorf
(202) 586-9708, martin.newdorf@nnsa.doe.gov

SRS $575.0 $1,842.0

Pit Disassembly and Conversion Facility
Andre Cygelman
(202) 586-8814, Andre.Cygelman@hq.doe.gov

SRS $586.0 $1,230.0

Zheleznogorsk Plutonium Production Elimination Program
Ken Chacey, CPD(4)
(301) 903-1456, Ken.Chacey@nnsa.doe.gov

Russia $200.0 to $300.0 $520.0 to $630.0

Earned Value Reporting Required

Projects past Critical Decision 2 (approved performance baseline)

Original TPC 
at CD-2 ($M) Current Approved TPC ($M)

Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

CD-0
TPC Range ($M)

CD-1
TPC Range ($M) OECM Comments

CD-0 Approved October 31, 1997
CD-1 Approved December 15, 1997
Project initiated in FY98, prior to O413.3. No cost range established for CD-0 or CD-1.
CD-1 Approved October 31, 1997
CD-2 planned for 3QFY06
Project initiated in FY98, prior to O413.3. No cost range established for CD-0 or CD-1.

CD-0 Approved December 20, 2002
CD-1 Approved December 3, 2004

NNSA Total $14,455.7
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Project Name
Federal Project Director name, CPD(Level), phone Site Original TPC 

at CD-2 ($M) Current TPC ($M) Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Waste Treatment and Immobilization Plant, (2012:01-D-416)
John Eschenberg
(509) 376-3681, John_R_Eschenberg@orp.doe.gov ORP $5,781.0 $5,781.0 0.97 0.96

RED for 6 months
(Yellow previous 1 

month)

Project will not be completed within current cost and schedule baseline.   An 
updated cost and schedule estimate is being developed and reviewed.  Changes 
will require S-2 level decision.

Depleted Uranium Hexafluoride 6 Conversion, (UE D&D:02-U-101)
Jack Zimmerman
(859)219-4017, jack.zimmerman@lex.doe.gov

Portsmouth &
Paducah $326.9 $326.9 X X First month 

YELLOW 

CD-2A/3A was approved in July 2004, CD-3B was approved in February 2005.  
In the Pre ESAAB for CD-2/3 meeting EM stated that that contractor 
performance continues to be a concern. EM is currently correcting issues related 
to Earned Value Reporting for this project.    

Glass Waste Storage Building #2, (2035:04-D-408)
Tony Polk
(803)208-6483, tony.polk@srs.gov

SRS $77.4 $77.4 1.01 1.02 G

Project Name
Federal Project Director name, CPD(Level), phone Site

Salt Waste Processing Facility Project, (2035:03-D-414)
Terrel Spears, CPD(4)
(803)208-2845, terrel.spears@srs.gov

SRS

Plutonium Disposition Project 
Kevin Smith
(803) 208-3881, kevin02.smith@srs.gov

SRS

Sodium Bearing Waste Treatment Project (04-D-414)
Rick Provencher
(208) 526-7300, provenrb@id.doe.gov 
Joel Case
(208) 526-6795, CASEJT@ID.DOE.GOV

ID-INL

Immobilized High Level Waste Interim Storage Facility (2035:03-D-403)
TBD 
Jim Thompson
(509) 373-9757, James_F_Jr_Thompson@orp.doe.gov

ORP

TPC($M) OECM Comments

ENVIRONMENTAL MANAGEMENT
(Budget Line-Items)

Earned Value Reporting Required
Projects past Critical Decision 2 (approved performance baseline) and > $20M

ENVIRONMENTAL MANAGEMENT
(Budget Line-Items)

Earned Value Reporting Not  Required
Projects in planning, design (not yet at CD-2), performance baseline has not been established.

$500.0

$440.0

$200.0

$77.8

  EM Budget Line-Item Total 7,403$                                                        
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Project Name
Federal Project Director name, CPD(Level), phone Site TPC Closure ($M)

TPC
Near Term 

Contract Baseline 
($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Rocky Flats Closure Project (RF- 0011, 0013, 0030, 0040, 0041)
Frazer Lockhart
(303) 966-2025, frazer.lockhart@rf.doe.gov 
Richard Schassburger
(303) 966-4888, richard.schassburger@rf.doe.gov

Rocky Flats $6,700.0 $4,425.9 1.07 1.09 G

Radioactive Liquid Tank Waste Stabilization and Disposition, 
(2035:SR-0014C)
Terrel J. Spears
(803-208-2845), terrel.spears@srs.gov

SRS $11,867.1 $1,634.0 1.04 1.01 G
(Yellow last month)

DOE-HQ and NRC actions in support of salt processing are considered high risk 
and could delay the project.  SRS has proposed alternatives to mitigate the risks 
in order to maintain the SRS accelerated cleanup on schedule. 

NM Stabilization & Disposition, (2012:SR-0011B)
Kevin Smith
(803) 208-3881, kevin02.smith@srs.gov

SRS $4,057.6 $991.0 1.15 1.09 G

Soil and Water Remediation, , (2035:SR-0030) 
Bill Spader
(803) 952-9695, william.spader@srs.gov
 Wade Whitaker
(803)952-7760, wade.whitaker@srs.gov

SRS $2,707.7 $399.3 1.34 1.21 G

Solid Waste Stabilization and Disposition, (2035:SR-0013)  
Terrel J. Spears
(803-208-2845), terrel.spears@srs.gov
Doug Hintze
(803)208-6076, doug.hintze@srs.gov

SRS $2,449.9 $311.8 1.03 0.90 G

Nuclear Facility D&D, (2035:SR-0040) 
Bill Spader
(803) 952-9695, william.spader@srs.gov
Zack Smith
(803)952-7662, zack.smith@srs.gov

SRS $1,585.8 $280.7 1.11 1.24 G

NM Stabilization and Disposition, (2035:SR-0011C) 
Kevin Smith
(803) 208-3881,  kevin02.smith@srs.gov

SRS $1,276.5 $253.3 1.02 1.02 G

SNF Stabilization and Disposition, (2035:SR-0012)  
Federal Project Director -Kevin Smith, (803) 208-3881
kevin02.smith@srs.gov

SRS $348.7 $113.1 1.12 1.12 G

Solid Waste Stabilization & Disposition - Fernald, (2006:OH-FN-0013)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov
John Sattler
(513) 648-3145, john.sattler@fernald.gov

OH-Fernald $1,489.4 $734.6 0.91 0.96 YELLOW for 5 
months

Silo 1 and 2 waste will be shipped to an interim storage facility in Texas instead 
of Nevada Test Site.  Project scope change needs to be formally approved and 
strategy for ultimate disposition of Silo waste developed.  Unfavorable cost and 
schedule variances have been attributed to Silos 1 and 2 not being in full 
operations.  It is unlikely that schedule variance will be recovered, but some 
efficiencies are expected during D&D.

Soil and Water Remediation - Fernald, (2006:OH-FN-0030)
Bill Taylor
(513)648-3101, bill.taylor@fernald.gov
Dave Lojek
(513) 648-3127, dave.lojek@fernald.gov

OH-Fernald $1,110.3 $734.2 1.04 0.97 G

Non-Nuclear Facility D&D - Fernald, (2006:OH-FN-0050)
Bill Taylor
(513)648-3101, bill.taylor@fernald.gov
Johnny Reising
(513) 648-3139, johnny.reising@fernald.gov

OH-Fernald $512.3 $130.2 1.06 1.00 G

Nuclear Facility D&D - Miamisburg, (2006:OH-MB-0040)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov
Geoffrey Gorsuch
(513)246-0066; geoffrey.gorsuch@ohio.doe.gov

OH-Miamisburg $482.8 $106.5 0.92 0.98 G

Solid Waste Stabilization and Disposal - Miamisburg, (2006:OH-MB-0013)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov
Geoffrey Gorsuch
(513)246-0066; geoffrey.gorsuch@ohio.doe.gov

OH-Miamisburg $269.7 $168.9 1.17 1.08 G

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Required
Projects under configuration control with EM approved and OECM validated (near-term) performance baselines 
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Project Name
Federal Project Director name, CPD(Level), phone Site TPC Closure ($M)

TPC
Near Term 

Contract Baseline 
($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Soil and Water Remediation - Environmental Restoration and Site Support - 
Miamisburg, (2006:OH-MB-0030)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov
Christopher White
(513) 246-0067; christopher.white@ohio.doe.gov

OH-Miamisburg $168.5 $34.3 0.77 1.00

RED
for 7 months

(Yellow previous 
8 months)

Cost variance is due to added scope associated with the new sewage treatment 
plant installation and additional soil remediation activities.  Formal approval of 
the baseline change is pending contract change negotiations. 

Soil and Water Remediation, (2006:CH-BRNL-0030)
Rodrigo Rimando, CPD(2)
(631)344-3429, (631), rodrigo.rimando@em.doe.gov 
Terri Kneitel
(631) 344-2112, kneitel@bnl.gov

CH-BNL $265.8 $57.3 0.95 0.99 G                  

Soil and Water Remediation - Sandia, (2006:VL-SN-0030)
Joe Estrada (NNSA)
(505)845-5326

ALBUQ:Sandia $276.2 1.02 1.01 G

Project Name
Federal Project Director name, CPD(Level), phone Site TPC Closure ($M)

TPC
Near Term 

Contract Baseline 
($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Radioactive Liquid Tank Waste Stabilization and Disposition, 
(2035:ORP-0014)
1. TBD
2.  Delmar Noyes
     (509) 376-5166, delmar_l_noyes@orp.doe.gov

ORP $26,400.0 -$                       0.94 0.96
RED for 2 months
(YELLOW for 8

previous months)

Cost and schedule performance continues to be on a downward trend due to 
technical issues associated with vapors resulting in very poor productivity of tank 
operations.  These issues, in addition to permitting issues, continue to negatively 
impact cost and schedule performance.

Nuclear Facility D&D - Remainder of Hanford, (2035 - RL-0040)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov 
Larry Romine, 
(509)376-4747, Larry_d_Romine@rl.gov

Richland $7,484.5 -$                       1.00 0.99 G

Solid Waste Stabilization and Disposition - 200 Area, (2035 - RL-0013)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov
Mark French
(509)373-9863, mark_s_french@rl.gov

Richland $6,304.2 -$                       1.00 1.01 G

Nuclear Facility D&D - River Corridor Closure Project, (2012:RL-0041)
Leif Erickson, CPD(4)
(509)376-7272

Richland $3,135.9 -$                       1.12 1.08 G

SNF Stabilization and Disposition, (2012:RL-0012)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov
Paul Pak
(509) 376-4798, Paul_M_Pak@rl.gov

Richland $1,749.6 -$                       0.77 0.98 RED for
18 months

Project continues to experience problems with sludge containerization, poor 
underwater visibility and debris hindering sludge removal. Technical 
enhancements are being implemented.  

NM Stabilization and Disposition - PFP, (2012:RL-0011)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov
Stacy L. Charboneau, CPD(1)
(509)373-3841, stacy_l_charboneau@rl.gov

Richland $1,743.0 -$                       1.00 0.92 G
Project incurred costs and schedule delays as a result of performing unplanned 
work scope.  Richland site has approved a baseline change and schedule 
recovery is expected by March 2006.  

Soil and Water Remediation - Groundwater/Vadose Zone, (2035 - RL-0030)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov
Briant Charboneau 
(509)373-6137, Briant_L_Charboneau@rl.gov

Richland $1,591.8 -$                       1.01 0.97 G

Nuclear Facility D&D - Fast Flux Test Facility Project, (2035 - RL-0042)
Leif Erickson, CPD(4)
(509)376-7272, leif_erickson@rl.gov

Richland $809.8 -$                       1.00 0.92 G

Operate Waste Disposal Facility, (2035 - RL-0080)
Matt McCormick
(509)373-9971, Matthew_S_Mccormick@rl.gov 
Mark French
(509)373-9863, mark_s_french@rl.gov

Richland $241.8 -$                       1.27 1.07 G

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Required
Projects under configuration control with EM approved and OECM validated (near-term) performance baselines 

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Required
Projects under configuration control with EM approved performance baseline

SCMS Rev. 2.0/PR_Exh2.pdf 18 of 26 (01/2012)



Project Name
Federal Project Director name, CPD(Level), phone Site TPC Closure ($M)

TPC
Near Term 

Contract Baseline 
($M)

Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Nuclear Facility D&D-Portsmouth, (UE D&D:PO-0040) 
TBD Portsmouth $4,132.7 -$                       X X

RED for 3 months
(Yellow previous 2 

months)

EM has not corrected issues related to Earned Value Reporting for the past 6 
months.

Solid Waste Stabilization and Disposition, (UE D&D:PO0013)
TBD Portsmouth $352.9 -$                       X X

RED for 3 months
(Yellow previous 2 

months)

EM has not corrected issues related to Earned Value Reporting for the past 6 
months.

Nuclear Facility D&D-Paducah, (UE D&D:PA-0040) 
TBD Paducah $2,739.8 -$                       0.70 0.78

RED for 3 months
(Yellow previous 2 

months)

Cost variance is partly due to a change in characterization of scrap metal 
turnings, which now requires that the turnings be treated and disposed at 
Envirocare. Original cost estimation was based on a less costly characterization 
of low level waste for disposal at NTS. The unfavorable schedule variance is 
due to historical suspension of waste shipments.

Solid Waste Stabilization and Disposition, (UE D&D:PA-0013) 
TBD Paducah $329.7 -$                       X X

RED for 3 months
(Yellow previous 2 

months)

EM has not corrected issues related to Earned Value Reporting for the past 6 
months.

Radioactive Liquid Tank Waste Stabilization and Disposition, 
(2012:ID-INEEL-0014B)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov 
Frank Holmes
(208)526-7300, HOLMESFC@ID.DOE.GOV

ID-INL $2,357.8 -$                       1.16 0.99 G

Solid Waste Stabilization and Disposition, (2012:ID-INEEL-0013)
Includes the Advanced Mixed Waste Treatment Project (AMWTP)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov
Frank Holmes
(208)526-7300, HOLMESFC@ID.DOE.GOV

ID-INL $1,921.1 -$                       1.02 0.97 G               

Nuclear Facility D&D, (2012:ID-INEEL-0040B)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov 
Frank Holmes
(208)526-7300, HOLMESFC@ID.DOE.GOV

ID-INL $140.1 -$                       0.90 1.13 G               

Soil and Water Remediation, (2012:ID-INEEL-0030B) 
Rick Provencher
(208)526-7300. provenrb@id.doe.gov

ID-INL $1,149.0 -$                       1.07 1.04 G

SNF Stabilization and Disposition, (2012:ID-INEEL-0012B-D)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov
Frank Holmes
(208)526-7300, HOLMESFC@ID.DOE.GOV

ID-INL $705.3 -$                       1.05 1.03 G

Non-Nuclear Facility D&D, (2012:ID-INEEL-0050B) 
Rick Provencher
(208)526-7300, provenrb@id.doe.gov
Frank Holmes
(208)526-7300, HOLMESFC@ID.DOE.GOV

ID-INL $293.5 -$                       0.98 0.88 G
Schedule variance is due to re-prioritization and deferral of facility removals 
during FY 2005 in order to cleanup demolition debris and prepare for upcoming 
demolition planned in FY 2006. Project team expects schedule recovery.

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Required
Projects under configuration control with EM approved performance baseline
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Near Term 
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Overall 
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Nuclear Facility D&D - East Tennessee Tech. Park (UE D&D:OR-0040)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov
Donna Perez, 
(865)576-8625, z*p@bechteljacobs.org

Oak Ridge $1,837.9 -$                       0.98 0.96 First month 
YELLOW

Project has experienced higher than anticipated costs related to D&D work and 
engineering. The team is evaluating a request for equitable adjustment (REA) 
and preparing to negotiate. The team anticipates that the negotiations will lead 
to a baseline change.

Nuclear Facility D&D - Y-12, (2035:OR-0041)
Mildred Ferre
(865)576-8018, ferrems@oro.doe.gov

Oak Ridge $1,070.5 -$                       0.99 0.96 G

Solid Waste Stabilization and Disposition, (2012:OR-0013B)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov 
Ferre/Perez/Sleeman
(865)576-8625

Oak Ridge $808.7 -$                       0.99 1.00 G

Nuclear Facility D&D - Oak Ridge National Laboratory, (2035:OR-0042)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov 
Mildred Ferre
(865)576-0715, ferrems@oro.doe.gov

Oak Ridge $668.5 -$                       0.98 0.96 G
(Yellow last month)

Solid Waste Stabilization and Disposition, (2006:OR-0013A)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov
Mildred Ferre
(865)576-8018, ferrems@oro.doe.gov

Oak Ridge $461.1 -$                       0.98 0.97 G

Soil and Water Remediation - Melton Valley, (2006:OR-0030)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov
Vince Adams
(865) 576-1803, adamsv@oro.doe.gov

Oak Ridge $352.1 -$                       0.92 0.96 RED for 3 months  
The cost to complete is expected to increase by $45M due primarily to 
unanticipated costs for hydrologic isolation activities required to prevent 
migration of contamination. 

Nuclear Facility D&D - East Tennessee Technology Park, (2012:OR-0043) 
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov
Donna Perez 
(865)576-8625, z*p@bechteljacobs.org

Oak Ridge $151.1 -$                       1.01 0.97 G

Soil and Water Remediation - Offsites, (2012:OR-0031)
Steve McCracken
(865) 576-0742, mccrackensh@oro.doe.gov 
Mildred Ferre
(865)576-8018, ferrems@oro.doe.gov

Oak Ridge $97.6 -$                       1.06 0.92 G

Nuclear Facility D&D - Columbus (West Jefferson), (2006:OH-CL-0040)
Bill Taylor
(513)648-3101; bill.taylor@fernald.gov

OH-Columbus $31.6 $29.5 0.81 0.93 YELLOW
for 3 months

This project has steadily improved its schedule performance and EM expects 
overall site remediation to be completed ahead of the November 2005, target 
completion date.  However, cost performance has become a concern due to 
unplanned work primarily associated with disposition of increased soil volumes.  

Soil and Water Remediation - LLNL - Main Site, (2006:VL-LLNL-0030)
Dan Nakahara (NNSA)
(925)423-8394

OAK:LLNL $123.0 -$                       0.99 0.96 G

Soil and Water Remediation - Lawrence Livermore National Laboratory Site, 
(2006:VL-LLNL-0031) 
Dan Nakahara (NNSA)
(925)423-8394

OAK:LLNL $122.0 -$                       1.08 0.98 G

Solid Waste Stabilization and Disposition, (2006:VL-LLNL-0013)
Dan Nakahara (NNSA)
(925)423-8394

OAK:LLNL $74.4 -$                       1.20 0.94 G

Soil and Water Remediation - Pantex, (2012:VL-PX-0030)
Johnnie Guelker (NNSA),  CPD(3)
(806)477-3183 

ALBUQ:Pantex $175.1 -$                       1.10 0.87 G

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Required
Projects under configuration control with EM approved performance baseline
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Operate Waste Disposal Facility-WIPP, (2035:CB-0080)
Chuan-Fu Wu
505-234-7552, chuan-fu.wu@wipp.ws 
George Basabilvazo
(505) 234-7488; george.basabilvazo@wipp.ws

Carlsbad $5,084.7 -$                       

Transportation-WIPP, (2035:CB-0090)
Chuan-Fu Wu
505-234-7552, chuan-fu.wu@wipp.ws 
Casey Gadbury
(505) 234-7372, casey.gadbury@wipp.ws

Carlsbad $753.3 -$                       

Radioactive Liquid Tank Waste Stabilization and Disposition -West Valley High 
Level Waste Storage, Non-Defense, (2035:OH-WV-0014)
Timothy Jackson
716-942-2135, TIMOTHY.J.JACKSON@WV.DOE.GOV

OH-West Valley $594.3 -$                       

Nuclear Facility D&D - West Valley, (2006:OH-WV-0040)
Timothy Jackson
716-942-2135, TIMOTHY.J.JACKSON@WV.DOE.GOV

OH-West Valley $423.0 -$                       

Solid Waste Stabilization & Disposition - West Valley, (2006:OH-WV-0013)
Timothy Jackson
716-942-2135, TIMOTHY.J.JACKSON@WV.DOE.GOV

OH-West Valley $266.5 -$                       

Soil and Water Remediation - Nevada Test Site and Offsites, 
(2035:VL-NV-0030)
TBD: (NNSA-sponsored)

Neveda-NTS $1,990.7 -$                       

Solid Waste Stabilization and Disposition - NTS, (2012:VL-NV-0013)
TBD: (NNSA-sponsored) Neveda-NTS $76.7 -$                       

Operate Waste Disposal Facility - Nevada (2035:VL-NV-0080)
TBD: (NNSA-sponsored) Nevada $159.8 -$                       

Soil and Water Remediation, (2035VL-LANL-0030)
1.  TBD
2.  David Gregory
     (505) 667-5808, dgregory@doeal.gov

ABLUQ-LANL $1,067.8 -$                       

Solid Waste Stabilization & Disposition - LANL Legacy, (2012:VL-LANL-0013)
1.  TBD
2.  James Nunz
     (505) 667-0573, JNUNZ@DOEAL.GOV

ABLUQ-LANL $443.8 -$                       

Nuclear Facility D&D - LANL, Non-Defense, (2035:VL-LANL-0040N)
1.  TBD
2.  David Gregory
     (505) 667-5808, dgregory@doeal.gov

ABLUQ-LANL $17.8 -$                       

Nuclear Facility D&D Brookhaven Graphite Research Reactor, (2006:CH-BRNL-
0040)
Rodrigo Rimando, CPD(2)
(631)344-3429, rodrigo.rimando@em.doe.gov
Mark Parson
(631) 344-7978, parsons@bnl.gov

CH-BNL $103.1 $64.5

Nuclear Facility D&D-High Flux Beam Reactor, 
(2006:CH-BRNL-0041) 
Rodrigo Rimando, CPD(2)
(631)344-3429, rodrigo.rimando@em.doe.gov
Lloyd Nelson
(631) 344-5225, LNELSON@BNL.GOV

CH-BNL $65.8 $63.0

Solid Waste Stabilization & Disposition - ETEC, (2012:VL-ETEC-0040)
Rich Dailey
202-586-7117, Richard.Dailey@hq.doe.gov

OAK:ETEC $205.0 -$                       

Soil and Water Remediation - Stanford Linear Accelerator Center 
(VL-SLAC-0030)
TBD

OAK: SLAC $20.6 -$                       

Soil and Water Remediation - Kansas City Plant, (2006:VL-KCP-0030)
TBD: (NNSA-sponsored) ALBUQ-KCP $28.7 -$                       

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Not Required
Projects in planning stages

OECM Comments
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Radioactive Liquid Tank Waste Stabilization and Disposition, 
(2035:ID-INEEL-0014C) 
Rick Provencher
(208)526-7300, provenrb@id.doe.gov

ID-INL $2,953.6 -$                       

Soil and Water Remediation, (2035:ID-INEEL-0030C)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov

ID-INL $1,849.9 -$                       

Non-Nuclear Facility D&D, (2035:ID-INEEL-0050C)
Federal Project Director - Rick Provencher, (208)526-7300
provenrb@id.doe.gov

ID-INL $1,022.8 -$                       

SNF Stabilization and Disposition, (2035:ID-INEEL-0012C)
Federal Project Director - Rick Provencher, (208)526-7300
provenrb@id.doe.gov

ID-INL $755.9 -$                       

Nuclear Facility D&D, (2035:ID-INEEL-0040C)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov

ID-INL $11.2 -$                       

Soil and Water Remediation-Moab, (2035:ID-GJ-003) 
Don Metzler
(970) 248-7612, donald.metzler@gjo.doe.gov

ID-GJ $186.0 -$                       

SNF Stabilization and Disposition-New /Upgrade Facilities Awaiting Geologic 
Repository, (2035:HQ-SNF-0012Y)
Rick Provencher
(208)526-7300, provenrb@id.doe.gov 
Frank Holmes
(208)526-7300, HOLMESFC@ID.DOE.GOV

HQ $163.6 -$                       

Nuclear Facility D&D - Separations Process Research Unit, 
(2035:VL-SPRU-0040)
TBD: (NNSA-sponsored)

OAK:KAPL $245.8 -$                       

Uranium Mill Tailings Remedial Action (UMTRA) Project-Moab                                     
Don Metzler                                                                                                                    
(970) 248-7612, donald.metzler@gjo.doe.gov

UT-MOAB $697.6 -$                       

Nuclear Facility D&D-Portsmouth GCEP, (PO-0041)
TBD Portsmouth $80.0 -$                       

NM Stabilization and Disposition-DUF6 Conversion, (PO-0011X)
Jack Zimmerman
(859)219-4017, jack.zimmerman@lex.doe.gov
John Shine
(859) 219-4012

Portsmouth $908.6 -$                       

NM Stabilization and Disposition-DUF6 Conversion (PA-0011X)
Jack Zimmerman
(859)219-4017, jack.zimmerman@lex.doe.gov 
John Sheppard
(270) 441-6804, sheppardjd@oro.doe.gov

Paducah $1,281.8 -$                       

Soil and Water Remediation - Ashtabula Closure Project, (2006:OH-AB-0030).
TBD OH-Ashtabula $156.9 $45.0

126,740$             

1.  The following projects that were part of the June 2004 Report to Congress are not included in the above list.  

          - Nuclear Facility D&D - Pantex (VL-PX-0040).

          - Soil and Water Remediation - Inhalation Toxicology Lab (VL-ITL-0030)

          - Soil and Water Remediation - Argonne National Lab - East (CH-ANLE-0030)

          - Nuclear Facility D&D - Argonne National Lab - East (CH-ANLE-0040)

          - Nuclear Facility D&D - Lab for Energy Related Health Research (VL-LEHR-0040)

          - LBNL Environmental Management Program

          - Nuclear Material Stabilization (ID-INEEL-0011)

3.  NM Stabilization & Disposition - 2006 (SR-0011A) is complete.

ENVIRONMENTAL MANAGEMENT
(Operating Projects)

Earned Value Reporting Not Required
Projects in planning stages

OECM Comments

NOTES: 

2.  Rocky Flats is counted as 1 project and not 5 PBSs

EM PBS Total: 

The TPC for these PBSs includes the cost of the DUF6 Line Item construction project.
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Spallation Neutron Source (99-E-334)
Lester Price, CPD(4)
(865) 576-0730, pricelk@oro.doe.gov

ORNL $1,332.8 $1,411.7 1.01 1.08 G

Center for Nanophase Materials Sciences (03-R-312)
David Arakawa, CPD(2)
(865) 576-6811, arakawadk@orn1.gov

ORNL $65.0 $65.0 1.02 0.97 G

SNS Instruments (SNAP and SEQUOIA) (31MK)
Lester Price, CPD (4)
(865) 576-0730 pricelk@oro.doe.gov

ORNL $24.7 $24.7 0.98 0.97 G

Fundamental Neutron Physics Beamline (MIE-41NM-FNPB)
David Arakawa, CPD(2)
(865) 576-6811, arakawadk@orn1.gov

ORNL $9.3 $9.3 Not 
Required

Not 
Required G

Linac Coherent Light Source (03-SC-002)
Hanley Lee, CPD(2)
(650) 926-3207, hanley.lee@sso.science.doe.gov

SLAC $379.0 $379.0 1.01 1.00 G

Large Area Telescope (KA050102EQU01CC)
Ev Valle, CPD(2)
(650) 926-4552, ev.valle@sso.science.doe.gov

SLAC $37.0 $45.0 0.97 0.92 G

U. S. CMS (XX-SC-XXX-2)
Pepin Carolan, CPD(2)
(630) 840-2227, pepin.carolan@ch.doe.gov

Fermi NAL/CERN $167.3 $167.3 1.00 1.86 G

U. S. ATLAS (XX-SC-XXX-1)
Pepin Carolan, CPD(2)
(630) 840-2227, pepin.carolan@ch.doe.gov

Fermi NAL/CERN $163.8 $163.8 0.84 1.19 G

U.S. LHC Accelerator (XX-SC-XXX-3)
Pepin Carolan, CPD(2)
(630) 840-2227, pepin.carolan@ch.doe.gov

Fermi NAL/CERN $110.0 $111.5 1.28 1.08 G

Run IIb DØ Detector Project (SC-2)
Paul Philp, CPD(2)
(630) 840-4481, paul.philp@ch.doe.gov

FERMI $28.6 $19.9 Not 
Required

Not 
Required G

Run IIb CDF Detector Project (SC-1)
Paul Philp, CPD(2)
(630) 840-4481, paul.philp@ch.doe.gov

FERMI $30.4 $13.5 Not 
Required

Not 
Required G

National Compact Stellarator Experiment (NCSX) (MIE-02)
Gregory Pitonak, CPD(3)
(609) 243-3713, gpitonak@pppl.gov

PPPL $86.3 $86.3 0.94 0.94 G

The Molecular Foundry (04-R-313)
Katherine Johnescu, CPD(2)
(510) 486-6342, katherine.johnescu@bso.science.doe.gov

LBNL $85.0 $85.0 1.01 1.02 G

BNL Center for Functional Nanomaterials (05-R-321)
Joseph Eng, CPD(2)
(631) 344-7982, jeng@bnl.gov

BNL $81.0 $81.0 0.92 0.49 G

Start of project construction was delayed due to high bids.  The project has 
executed the recovery plan which includes implementing recommendations from 
value engineering review.  The project cost and completion are not expected to 
slip.

Research Support Building-PH I (MEL-001-27)
Joseph Eng, CPD(2)
(631) 344-7982, jeng@bnl.gov

BNL $18.3 $18.3 Not 
Required

Not 
Required G

Center for Integrated Nanotechnologies (03-R-313)
Frank White, CPD(3)
(505) 845-4877, fwhite@doeal.gov

SNL-NM $75.8 $75.8 1.01 1.05 G

Center for Nanoscale Materials (MIE-03-SC-CNM)
Frank Gines, CPD(2)
630-252-4182, frank.gines@ch.doe.gov

ANLE $36.0 $36.0 0.98 1.02 G

Mechanical and Control Systems Upgrade-PH I (MEL-001-17)
Jurgis Paliulionis, CPD(2)
630-252-2724, jurgis.paliulionis@ch.doe.gov

ANLE $9.1 $9.1 1.00 1.00 G

CEBAF Center Addition-PH I (MEL-001-33)
Rick Korynta, CPD(1)
(757) 269-7145, korynta@jlab.org

JLAB $10.9 $10.9 Not 
Required

Not 
Required G

SCIENCE Projects past Critical Decision 2 (approved performance baseline)
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Federal Project Director name, CPD(Level), phone Site

US Contribution to ITER
Gregory Pitonak, CPD(3)
(609) 243-3713, gpitonak@pppl.gov

TBD

Rare Isotope Accelerator (09-SC-000)
James Hawkins
(301) 903-8437, james.hawkins@science.doe.gov

TBD

Facility for the Characterization and Imaging of Molecular Machines (06-SC-03B)
Roland Hirsch
(301) 903-9009, roland.hirsch@science.doe.gov

TBD

Facility for Production & Characterization of Proteins and Molecular Tags (06-SC-03A)
Roland Hirsch
(301) 903-9009, roland.hirsch@science.doe.gov

TBD

PNNL Capability Replacement Laboratories (001-046)
Chad Henderson, CPD(2)
(509) 372-4675, chad.henderson@pnso.science.doe.gov

PNNL

12 GeV CEBAF Upgrade (06-SC-000)
James Turi
(757) 269-5094, turi@jlab.org

JLAB

SNS Power Upgrade
Lester Price, CPD(4)
(865) 576-0730, pricelk@oro.doe.gov

ORNL

SNS Instruments
Lester Price, CPD(4)
(865) 576-0730, pricelk@oro.doe.gov

ORNL

Building 51 and Bevatron D&D (EF-004-001)
Warren Yip, CPD(2)
(510) 486-6108, warren.yip@bso.science.doe.gov

LBNL

Transmission Electron Aberration-Corrected Microscope (TEAM) (MIE-06-SC-TEAM)
Katherine Johnescu, CPD(2)
(510) 486-6342, katherine.johnescu@bso.science.doe.gov

LBNL

Electron Beam Ion Source (EBIS) (06SC02)
Mike Butler
(631) 344-3430, butler1@bnl.gov

BNL

User Research Center (05-CH-104-0)
Joseph Eng, CPD(2)
(631) 344-7982, jeng@bnl.gov

BNL

Safety and Operational Reliability Improvements (MEL-001-36)
Warren Yip, CPD(2)
(510) 486-4297, warren.yip@bso.science.doe.gov

SLAC

Gamma Ray Energy Tracking In-beam Nuclear Array (MIE-41-NL)
Barry Savnik, CPD(2)
(510) 486-6108, barry.savnik@bso.science.doe.gov

LBNL

Building 77 Rehabilitation-PH II (MEL-001-28)
Warren Yip, CPD(2)
(510) 486-6108, warren.yip@bso.science.doe.gov

LBNL

SC Total $6,394.2

$17.0

$60.0

$18.0

SCIENCE
Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

OECM CommentsTPC ($M)

$1,122.0

$1,100.0

$250.0

$15.7

$230.0

$210.0

$210.0

$140.0

$75.0

$85.3

$30.0

$18.2
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Test Reactor Area Fire and Life Safety Improvement
David Scott-Herrin
208-533-4164, herrinds@id.doe.gov

INL $22.3 $17.8 Not 
Required

Not 
Required G

Test Reactor Area Electrical Utility Upgrade
David Scott-Herrin
208-533-4164, herrinds@id.doe.gov

INL $8.9 Not 
Required

Not 
Required G

Project Name
Federal Project Director name, CPD(Level), phone Site

Remote Treatment Project
Greg Bass
208-533-7184, greg.bass@anlw.anl.gov

INL

Gas Test Loop
David Scott-Herrin
208-533-4164, herrinds@id.doe.gov

TBD

Pu 238 Consolidation Project
Tim Frazier
301-903-9420

ORNL

U233 Disposition, Medical Isotope Production, and Bldg 3019 Complex Shutdown
Stanley David Frey
865-576-0136, freysd@ornl.gov

ORNL

NE Total

Project Name
Federal Project Director name, CPD(Level), phone Site Original TPC 

at CD-2 ($M) Current TPC ($M) Cost Perf. 
Index

Cost 
Perf. 

Trend

Sched Perf. 
Index

Sched 
Perf. 

Trend

Overall 
Assessment OECM Comments

Science and Technology Facility
Matt Graham
303-275-4766, matt.graham@go.doe.gov

NREL $28.4 $29.9 1.02 1.20 G

Project Name
Federal Project Director name, CPD(Level), phone Site

Research Support Facility
TBD NREL

EE Total

$425.5

$99.9

Projects past Critical Decision 2 (approved performance baseline)

TPC($M)

$96.8

$35.0

OECM Comments

$218.0

$49.0

Energy Efficiency and Renewable Energy

Energy Efficiency and Renewable Energy
Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

OECM CommentsTPC($M)

$70.0

Nuclear Energy

Nuclear Energy
Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

Projects past Critical Decision 2 (approved performance baseline)
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West Hackberry Raw Water Intake Pipeline Project
Nicholas Palestina CPD (1)
504-734-4769, nicholas.palestina@spr.doe.gov

SPRPMO $26.6 $26.6 Not 
Required

Not 
Required G

NETL Technology Support Facility, Morgantown, WV
Donald Wieczenski
412-386-6056, donald.wieczenski@netl.doe.gov

Morgantown, WV $24.2 $24.2 Not 
Required

Not 
Required G

Project Name
Federal Project Director name, CPD(Level), phone Site

FutureGen
Robert Bedick
304-285-4505, robert.bedick@netl.doe.gov 

TBD

NETL Technology Support Facility, Pittsburgh, PA
Donald Wieczenski
412-386-6056, donald.wieczenski@netl.doe.gov

Pittsburgh, PA

FE Total

Project Name
Federal Project Director name, CPD(Level), phone Site

Frequently Accessed and Short-Term (FAST) Federal Records Storage
John Murphy
304-285-4166, jmurphy@ornl.gov

NETL

Project Name
Federal Project Director name, CPD(Level), phone Site

Radiological and Environmental Laboratory Replacement
Robert Loesch
301-903-4443, robert.loesch@eh.doe.gov

INEL

Project Name
Federal Project Director name, CPD(Level), phone Site

Yucca Mountain
Yucca Mountain Repository Project - Initial Operating Capability
John Arthur, CPD (4)
702-794-1300, John.Arthur@rw.doe.gov

Yucca Mountain, NV

National Transportation System
Ned Larson, CPD (2)
202-586-1710, Ned.Larson@rw.doe.gov 

Yucca Mountain, NV

Nevada Transportation System
Ned Larson, CPD (2)
202-586-1710, Ned.Larson@rw.doe.gov

Yucca Mountain, NV

$10,100.0

$7,600.0

$1,500.0

$1,000.0

OECM Comments

OECM Comments

$1,046.6

Earned Value Reporting Not  Required

TPC($M)

TPC($M)

$11.2

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

OECM Comments

Earned Value Reporting Not  Required

TPC($M)

$20.0

Environmental Safety and Health
Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

RW Total

  

Civilian Radioactive Waste Management

Legacy Management
Projects in planning, design (not yet at CD-2), performance baseline has not been established.

$20.0

OECM Comments

$1,000.0

Fossil Energy

Fossil Energy

Projects past Critical Decision 2 (approved performance baseline)

Earned Value Reporting Not  Required

Projects in planning, design (not yet at CD-2), performance baseline has not been established.

TPC($M)
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