
Department of Energy 
Washington, DC 20585 

January 21,2010 

MEMORANDUM FOR W.F. BRINKMAN 

DIRECTOR, OFFICE OF SCIENCE 


THROUGH: GEORGE J. ~OS~ 
DEPUTY 01 Jf~ ~RATIONS 
OFFICE OF C ~cI! 

FROM: 	 MARCUS E. JONES .1'11 Pv----(~
ASSOCIATE DIRECTOR OF SCIE~~R 

SAFETY, SECURITY AND INFRASTRUCTURE 

SUBJECT: 	 ACTION: Concurrence with Office of Environmental Management 
(EM) request to the Deputy Secretary to approve Critical Decision-4 
(CD-4), Project Completion, for Argonne National Laboratory (ANL) 
Project Baseline Summaries for CH-ANLE-0030, Soil and Water 
Remediation, and CH-ANLE-0040, Nuclear Facility 0&0, Building 301 
Hot Cell Decontamination and Demolition Project 

ISSUE: You are being asked to concur with a request from EM to the Deputy Secretary to 
approve Critical Decision-4 (CD-4), Project Completion, for two projects completed by EM at 
ANL. The two projects are CH-ANLE-0030, Soil and Water Remediation, and CH-ANLE-0040, 
Nuclear Facility 0&0, Building 301 Hot Cell Decontamination and Demolition Project. Your 
concurrence will signify Office of Science (SC) acceptance of the transfer of programmatic 
responsibility for performance of Long-Term Response Actions (LTRA) under CH-ANLE-0030 
from EM to SC in FY 2010. No transition of programmatic responsibilities is required for CH­
ANLE-0040 as part of this CD-4. 

BACKGROUND: As indicated in the enclosed memorandum, EM completed physical 
remediation activities under CH-ANLE-0030 in September 2003 and ANL has been performing 
all LTRA activities on behalfof EM since that time. Beginning with FY 2010, all LTRA 
requirements will be funded by the Laboratory. Both EM and SC agreed that the transition of 
programmatic responsibility for the LTRA would be a no cost transfer in FY 2010. No EM 
target funding or full-time equivalents will transfer to SC. 

Project CH-ANLE-0040 was completed in September 2009 and transition of programmatic 
responsibility is not required for the closeout of this project. Likewise, no long-term monitoring 
costs are anticipated. 
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With the completion of CH-ANLE-0040, EM decided to combine the CD-4s for the two projects 
and is now requesting approval from the Deputy Secretary. We are being asked to concur with 
the request because of the transfer of programmatic responsibility under the CH-ANLE-0030 
component of the CD-4. 

SENSITIVITIES: None. 

POLICY IMPACT: None. 

RECOMMENDATION: That you concur on the attached memorandum from EM to the 
Deputy Secretary to approve CD-4, Project Completion, for the two projects completed by EM at 
ANL. 

APPROVE: 

DISAPPROVE: 

Date: _________________ 

SCMS Rev. 2.0/FP_Exh8.pdf 2 of 3 (12/10)

demeavi
Text Box
see attached



Q:/SC-31/DoclogiAction memo for Brinkman Doclog2009-1184 (2).docxlSBetsonl1l12/1 0:3-4097 

SMART Doclog2009-1184 

SC-31.2 SC-31 SC-31 SC-4S SC-3 

~3~ ~~ 
01/J/110 011,.,110orili/l0 

SC-l 
\~ ~ 
SBinkley WBrinkman 

OlIJ.l/IO olIU/l 0 

SCMS Rev. 2.0/FP_Exh8.pdf 3 of 3 (12/10)




