

CD-3 Federal Project Director Pre-requisite Check-Off List

Revise/update all CD2 required items as required

Plus.....

Final Design Review & Report

Integrated Safety Management Plan

Integrated Safeguards & Security Plan

Quality Assurance Plan

Inspection, Test, Acceptance, & Commissioning Plans (draft)

Training & Operational Readiness Plans (draft)

Scope, Schedule, Cost Performance Reporting (EVMS)

Change Control management & Reporting